
 
AGENDA 

 
GREATER NOTTINGHAM JOINT PLANNING ADVISORY BOARD 

Tuesday 24 March 2020 
2:00pm Broxtowe Town Hall 

 
 

 
1. Introductions and Apologies 
 

2. Declaration of Interests 
 

3. Approval of minutes of last meeting and matters arising 
 

4. Presentations: 
 

a. Growth Options Study (progress to date)   SS  
 

b. Housing Needs Assessment    ICENI 
 

5. Local Plans Update       SS 
 

6. Greater Nottingham Strategic Plan Review   MG 
 

7. Homes England Capacity Funding projects monitoring  PM  
 

8. East Midlands Engine Development Company   RH 
 

9.  Joint Planning Advisory Board Future Funding   MG 
 

10. Any other business       ALL 
 

11. Future Meetings  
 

 
 
 
 
 
 
 



 

 

 

 

 
PRESENT 
 
Ashfield: Councillor M Relf 
City: Councillor M Edwards 
Erewash: Councillor M Powell 
Gedling: Councillor J Hollingsworth 
Nottinghamshire County: Councillor T Harper (Chair); Councillor G Wheeler 
 
Officers in Attendance 
 

 
Observers 
 
Barratt Homes: Robert Galij 
Environment Agency: Joe Drewry 
Green4Architects: Steve Binch; Adrian Cox 
Peverill Homes: Paul Stone 
 
 
 
Apologies 
 
City: Councillor L Woodings 
Derbyshire: Councillor Tony King; Steve Buffery 
Homes England: Sandhya Ward 
Natural England: Laura Alvey; Louisa Aspden 
Savills: David Bainbridge 
Rushcliffe: Councillor R Upton 
 
 
 

ITEM 3 MINUTES OF THE GREATER NOTTINGHAM JOINT PLANNING
ADVISORY BOARD (JPAB) MEETING HELD AT 2PM ON TUESDAY
17th DECEMBER 2019 AT BROXTOWE BOROUGH COUNCIL

Ashfield: Christine Sarris
Broxtowe: Ruth Hyde; Steffan Saunders; Tom Genway
Erewash: Steve Bikinshaw, Oliver Dove
Gedling: Alison Gibson
Growth Point: Matthew Gregory; Peter McAnespie
Nottingham City: Paul Seddon
Nottinghamshire County: Sally Gill
Rushcliffe: David Mitchell



1. Introductions and Apologies 
 
 Councillor T Harper (Chair) welcomed those attending and apologies noted. 
 
2. Declarations of Interest 
 
 There were no declarations of interest. 
 
3.  Approval of Minutes of the Last Meeting and Matters Arising 
 
3.1 The minutes of the meeting held on 24 September 2019 were approved by 

Councillor Harper and seconded by Councillor Powell.   
 
4. Local Plans Update (Steffan Saunders) 
 
 Overall good news with BBC and RBC having now adopted their Local Plans. 
 
4.1 Ashfield 
 
 ADC is working on their new Local Plan to prepare the necessary evidence.  They 

have an ‘emerging plan’ for Hucknall town centre and two Neighbourhood Plans. 
 
4.2 Broxtowe 
 
 BBC’s Nuthall Neighbourhood Plan has now been adopted and a further nine 

Neighourhood Plans are emerging. 
 
4.3 Erewash   
 
 EBC’s Ilkeston Gateway SPD is in place, Stanton is awaiting a purchasing 

announcement. There are two emerging Neighbourhood Plans. 
 
4.4 Gedling 
 
 GBC adopted their Local Plan two years ago.  They have four Neighbourhood Plans 

with others emerging.  An SPD for three housing allocations in Arnold including 
Willow Farm will be considered by Cabinet in the New Year.   

 
4.5 Nottingham City 
 
 Nottingham City adopted their Part 2 Local Plan in January.  The Waterside SPD 

was adopted in June and there are several SPDs emerging.  There is one 
Neighbourhood Forum covering Sneinton. 

 
 
 
4.6 Rushcliffe 
  
 RBC’s Part 2 Local Plan has been adopted. There are three adopted 

Neighbourhood Plans, two nearing completion, and five emerging. 
 
4.7 Minerals and Waste Plans 
 



4.7.1 Nottinghamshire/Nottingham 
 
 Nottinghamshire County Council (NCC) is currently preparing a new Minerals Local 

Plan covering the period up to 2036.  NCC and Nottingham City (N.City) are 
preparing a joint Waste Local Plan in 2020 which, on adoption, will replace the 2013 
Waste Core Strategy.   

 
4.7.2 Derbyshire/Derby 
 
 Work is progressing on a range of minerals topics for Derbyshire County and Derby 

City Councils with consultation programmed for 2020.  Background and evidence 
papers on local and strategic waste are being consulted on early 2020 and will 
include drop in events around the County. 

 
4.7.3 Implementation of Core Strategies and Delivery of Strategic Sites 
 
 We are generally on target. Gamston/North of Tollerton is subject to some delays 

due to land ownership.  Other sites are making good or reasonable progress. 
 
4.7.4 ME reported following his Joint Strategy and Planning Transport meeting that 

Nottingham universities were attracting more student numbers.  This would require 
an additional 3,000 to 6,000 bedspaces within the next few years.  He continued to 
say that we needed universities to provide provisions of required numbers of 
student bedspaces. He also suggested BBC to become more involved due to 
bordering the university in order to supply student accommodation. 

 
4.7.5 MG advised that the problem is trying to be addressed with impacts on the city 

centre and university campuses.  Ideally need to develop more student 
accommodation to free up existing HMOs.  

 
4.7.6 TH was concerned that Nottingham University was putting pressure on local 

councils for student accommodation and wished to be kept updated. 
 

Joint Planning Advisory Board was resolved to NOTE the progress with the Local Plans 
covering Greater Nottingham and the progress on the implementation of strategic sites 
included in the Local Plans covering Greater Nottingham. 

 
5. Core Strategy (Strategic Planning Policies) Review (Matt Gregory) 
 
5.1 MG firstly reported a change in personnel with Derek Stebbing now providing PAS 

planning support and advice.  He previously provided advice on a Statement of 
Common Ground for the partnership.  He will be providing at least 8.5 day’s support 
over the coming year. 

 
5.2 A timetable set out at para 2.2 envisages that the Strategic Plan will be submitted 

for Examination in January 2021. However, it is important to note that the key dates 
are reliant on evidence based studies being carried out/completed. Any slippage of 
this evidence may have an impact on the timetable.  The red squares illustrated on 
the timeline indicated proposed JPAB meetings although, if necessary, these could 
be adjusted to highlight key elements. 

 
5.3 The first public phase will be a draft Growth Options document in April 2020 with a 

round of council approvals prior to this. 



 
5.4 Following the Growth Options consultation the next formal consultation will be the 

Preferred Options consultation in the Summer of 2021. This is a very challenging 
timetable. 

 
5.5 The HMA boundary study has been completed as has a Strategic Housing Land 

Availability Assessment review.  
 
5.6 AG will give a presentation on the Sustainable Appraisal during this meeting.  
 
5.7 AECOM have been commissioned to undertake a Growth Options Study. BBC is 

leading on this study which is due for completion at end of February.  This will inform 
the draft Growth Options consultation. 

 
5.8 A Housing Needs Assessment is being undertaken by Iceni and it will look at 

housing need across Greater Nottingham and Ashfield, breaking down elements of 
this need such as affordable housing, student need and the needs of the elderly. 
Nottingham City Council is the lead authority for this work. 

 
5.9 RBC will be leading on a Gypsy and Traveller and Travelling Showpeople Housing 

Needs Assessment. This is due to be completed Summer 2020. 
 
5.10 A Green and Blue Infrastructure brief is also being prepared. This will be a two 

stage process and consultants will be appointed to undertake the elements of the 
work that cannot be completed in house.   

 
5.11 Retail and Economic Land Requirements Studies will also be commissioned. 
 
5.12 A consultation portal (Inovem) is being progressed to consult on strategic plans 

across Greater Nottingham. It was previously agreed that this is to be funded from 
JPAB’s existing budget. 

 
5.13 It is intended to recruit a Temporary Conurbation Planning Manager as a 

secondment from partner councils early in the New Year.  The post is intended to 
lead the progression of the Core Strategy/Strategies and will be part funded from 
the Planning Delivery Fund. 

 
5.14 DM agreed it was a busy programme and to include ME’s point to look at students’ 

needs and to invite the university to the Group to understand how they can help.   
 
5.15 MG advised that the City Council already liaised with the two Nottingham 

universities and has excluded Nottingham City’s student housing need from the 
brief.  He suggested that Broxtowe can be part of this process due to its close 
proximity to the university campus. 

 
5.16 MP was concerned that any slippage in the programme could have an affect later 

on and that we had already lost a few months.  He continued that we needed to 
commit to making a start talking to developers and understanding their practices. 

 
5.17 ME considered it was difficult to predict timeframes.  He asked how many extra 

gypsies and travellers there were since the last census. If they had moved into 
private or council housing then we would be unaware of numbers and they may 



have moved between authorities. MP also said that we were working with fluid 
figures as they could have even moved out of the area. 

 
5.18 MG explained that this matter had been raised previously.  How many travellers 

were living in homes and other types of accommodation is part of the Gypsy and 
Traveller study. The census figures could be provided following the meeting. MG 
advised that the study would not be concluded until the summer to take into 
consideration the winter caravan count and also to allow time for consultations with 
the gypsy and traveller and travelling showman population in order to understand 
their needs. 

 
5.19 The programme plan was approved unanimously. 
 

Joint Planning Advisory Board resolved to: 
(a) NOTE the progress with the preparation of the Strategic Plan; 
(b) APPROVE the Project Plan set out below; and 
(c) NOTE that Executive Steering Group has agreed that a secondment be 

offered to existing planning colleagues in partner Councils for a temporary 
planner/project manager post to support the preparation of the Strategic Plan 
for a period of 24 months. 

 
6. Core Strategy Review Sustainability Appraisal Scoping Report 
 (Alison Gibson) 
 
6.1 AG gave an update on the Sustainability Appraisal Scoping Report. The process 

involves a series of Stages A to E in line with the government’s planning practice 
guidance.  Stage A has been completed (Stage A2 was completed from the 
Housing Delivery Workshop in February 2019). 

 
6.2 AG presented a list of 16 objectives which illustrated areas for improvement to help 

shape the SA Framework.  Stages B and C will be covered in further workshops 
with key stakeholders.  AG advised that good progress was being made and this 
would feed into the Growth Options process. 

 
6.3 ME mentioned that target dates needed to be set to meet N.City’s ambitious policy 

to be carbon neutral by 2028.  Council emissions could be reduced by measures 
such as loft insulation, using mine water for heat capture/cooling, solar panels and 
greener cars. He suggested a presentation be given by N.City to share their best 
practices. 

 
6.4 MG reflected on the recent Seminar for securing sustainable housing developments 

and asked that the work could be shared across the conurbation bearing in mind 
the Government’s target to be carbon neutral by 2050. 

 

Joint Planning Advisory Board was resolved to NOTE the report. 

 
7. Homes England Capacity Funding projects monitoring 
  (Peter McAnespie) 
 
7.1 PMc reported each councils funding summaries for the second quarter of Year 3.  

Although the project bids had continued to rise there was no additional spend in the 
last quarter.  There were variations how the money was to be spent which has been 



agreed with Homes England.  There has been a lack of progress with Stanton for 
EBC and GBC’s Rolleston Drive.  EBC will update early in the New Year. The 
proposed re-purposing of grant funding for Rolleston Drive, Gedling will be brought 
back to the Group at a future meeting for noting. 

 

Joint Planning Advisory Board was resolved to NOTE the report. 

 
8. Joint Planning Advisory Board Future Funding (Matt Gregory) 
 
8.1 MG advised that ESG considered the current budget and agreed a proposal to 

increase contributions from £59k to approximately £71k. 
 
8.2 The reasons for the increase were based on an increase of workload for the 

Strategic Plan preparation.  MG explained that there had been considerable savings 
of approximately £1m made by joint working and with grant monies received. ESG 
sent the proposal round for councils to endorse.  It was noted that ADC, BBC, GBC 
and RBC will be responding positively. 

 

Joint Planning Advisory Board was resolved to NOTE the report. 

 
9. Housing Developers Forum verbal feedback 
 (Dave Mitchell/All) 
 
9.1 DM reported that it was agreed to support, across the wider Nottingham area, a 

Housing Development Forum on 6 December.  He has not yet received full 
feedback from the 80 attendees. 

 
9.2 The responses he had received were positive including comments that there were 

excellent presentations.  There was a mixed attendance from developers, council 
officers and agencies.   

 
9.3 JH (ADC) gave her congratulations saying that the event was tremendous bearing 

in mind it was not straight forward with regards to carbon emissions.  It was 
interesting and a learning exercise to hear from experts in their fields; it was exactly 
what was asked for. 

 
9.4 Cllr Relf (ADC) focused on what was tangible and what differences could be made 

to be more efficient.  He was aware that it will be difficult therefore time would be of 
the essence. 

 
9.5 TH suggested inviting a Cabinet Minister to a future meeting. 
 
9.6 Mr Galij (developer) found the workshop informative however the venue’s acoustics 

could have been improved.  The subject matter was very interesting with councils 
and industry playing their part going forward.  He believed that we need to be 
realistic and pragmatic - “delivery is everything”. 

 

Joint Planning Advisory Board recommended to REFLECT ON the Housing Developers 
Forum held in December 2019. 

 
 
 



10. Any other Business 
 

 
11. Future Meetings 2020 
  
 

DATE TIME VENUE 

Tuesday 24 March 2.00 pm 

Council Chamber, 
Ground Floor,  
Council Offices, Beeston 
 

Tuesday 30 June 2.00 pm 

Council Chamber, 
Ground Floor,  
Council Offices, Beeston 
 

Tuesday 22 September 2.00 pm 

Council Chamber, 
Ground Floor,  
Council Offices, Beeston 
 

Tuesday 15 December 2.00 pm 

Council Chamber, 
Ground Floor,  
Council Offices, Beeston 
 

 
 
MEETING CLOSED AT 3.10 PM 
 

10.1	       Cllr Powell advised that EBC would be responding to the call for sites in January.



 

 

 

 
ITEM 4 Presentations 
 

 
 
1.0 SUMMARY 

 
1.1 The Greater Nottingham Growth Options Study (under taken by AECOM consultants), 

and the Housing Needs Assessment (undertaken by Iceni Consultants) are two key 
elements of the evidence base underpinning future strategic planning policy in 
Greater Nottingham. 

 
 

Recommendations 
 

 
It is recommended that Joint Planning Advisory Board RECEIVE presentations on: 

 
(a) Growth Options Study (progress to date)  Steffan Saunders 

 
(b) Housing Needs Assessment   ICENI 

 
 

 
 
  



 
ITEM 5 Local Plans Update –  
 

 
 

1 SUMMARY 
 

 
1.1 This report updates JPAB on progress with the Local Plans covering the Greater 

Nottingham area and with the Strategic Sites included in Core Strategies, together with 
other matters related to strategic planning.   

 
 
 

Recommendations 
 

 
It is recommended that Joint Planning Advisory Board NOTE the progress with the Local 
Plans covering Greater Nottingham and the progress on the implementation of strategic 
sites included in the Local Plans covering Greater Nottingham. 

 

 
 
2.0 Local Plans Update 
 

Progress Summary 
 

Local 
Authority 

Issues and 
Options 

Preferred 
Approach 

Publication Submission/ 
Examination 

Inspectors 
Report 

Adopt 

Ashfield       

Broxtowe      XXXXXXX 

Gedling      XXXXXXX 

Nottingham      XXXXXXX 

Rushcliffe      XXXXXXX 

Minerals    XXXXXX   

Waste XXXXXX      

NB Erewash not included – no Part 2 Local Plan in preparation. 
 
Key: 

 Previous stages 

XXXXXXXX Current/Completed stage 

 
 
 
  



Ashfield District Council 
 
2.1 Ashfield District Council are currently undergoing re-consultation on the submitted 

SHELAA sites to fact check the draft assessments made. The council are currently 
progressing towards a draft Local Plan. The Council will shortly be going out to 
consultation on the draft Kirkby Town Centre Masterplan and Stations Masterplan. 

 
2.2  The Council has designated the Hucknall Town Centre Conservation Area. 
 
2.3 Two Neighbourhood Plans have been made in Ashfield, the JUS-t (Selston) 

Neighbourhood Plan and the Teversal, Stanton Hill and Skegby Neighbourhood Plan. 
 

Broxtowe Borough Council  
 
2.4 The Part 2 Local Plan was formally adopted on 16 October 2019. 
 
2.5 One Neighbourhood Plan has been made in Nuthall, and there are a further nine 

Neighbourhood Plans emerging within Broxtowe Borough, based on the parishes of 
Awsworth, Brinsley, Cossall, Greasley, and the Town Council areas of Kimberley, 
Stapleford and Eastwood, whilst Neighbourhood Forums have been established for 
Bramcote and Toton and Chilwell. 

 
Erewash Borough Council 

 
2.6     Erewash commenced consultation on Growth Options on January 27th, which will run 

until April 20th.  This is a Part 1 Regulation 18 consultation on a review of the Erewash 
Local Plan.  (See also item 4). 

 
2.7 Currently seeking to bring forward employment sites set out in the adopted Ilkeston 

Gateway SPD, which aims to deliver new floorspace close to Ilkeston railway 
station.The Council has recently commissioned a flood risk assessment to identify 
potential mitigation measures and help unlock the site. Awaiting a purchase 
announcement regarding The Stanton Regeneration Site. The adopted SPD will assist 
those who wish to redevelop the site by providing clear, informative guidance on what 
the Borough Council expects to see form part of any future planning application. 

 
2.8     There are currently two emerging Neighbourhood Plans:  

Little Eaton Neighbourhood Plan Examination Report was received in October, and that 
plan will consequently be subject to a referendum on 30th March.  Breadsall submitted 
its draft plan and is expected commence Ref 16 consultation in the new year. 

 
Gedling Borough Council 
 

2.9 The Local Planning Document was formally adopted by Gedling Borough Council on 
18 July 2018.   

 
2.10 There are currently four confirmed Neighbourhood Plans within Gedling Borough, 

based on the parishes of Calverton, Papplewick, Burton Joyce and Linby.  The 
Calverton Neighbourhood Plan was made by the Borough Council on 31st January 
2018, the Papplewick Neighbourhood Plan was made on 6th September 2018, the 
Burton Joyce Neighbourhood Plan was made on 10th January 2019 and the Linby 
Neighbourhood Plan was made on 27th June 2019.   

 



2.11 An SPD for the development of three housing allocation sites to the north east of 
Arnold was adopted on 31st January 2019.  An SPD for the Willow Farm housing 
allocation for 110 dwellings was consulted on between August and September 2019 
and is scheduled to be considered by Cabinet early 2020. 

 
 

Nottingham City Council 
 
2.12 The Part 2 Local Plan was submitted for public Examination on 16 April 2018.  The 

hearing sessions finished on 4th December.  Main Modifications, as agreed with the 
Inspector, were consulted on 17th May to 28th June. The Inspector’s report is expected 
after the election in December 2019, with the Plan programmed for a January 
adoption.  

 
2.13 An SPD for the Waterside was adopted in June. SPDs on Open Space in New 

Developments and Development Affecting Caves were adopted in November 2019, 
and a SPD on Biodiversity was adopted in February 2020. A revised Statement of 
Community Involvement was also adopted in November 2019.  
 

2.14 The Sneinton Neighbourhood Forum, and associated Sneinton Neighbourhood Area 
designations were approved by Nottingham City Council on 24th February 2015.   The 
Forum has not brought forward a Neighbourhood Plan.  In the absence of a formal 
request to extend the lifetime of the Forum and Neighbourhood Area, both designations 
ceased to exist by virtue of S61F (8) of the Town & Country Planning Act after 5 years, 
on 24th February 2020. 

 
Rushcliffe Borough Council 

 
2.15 The Part 2 Local Plan was formally adopted on 8 October 2019. 
 
2.16 The East Leake Neighbourhood Plan was adopted in November 2016. The Radcliffe 

on Trent Neighbourhood Plan was adopted on 19 October 2017. The Keyworth 
Neighbourhood Plan was adopted in May 2018. The Gotham Neighbourhood Plan and 
Upper Broughton Neighbourhood Plan were both adopted in January 2020. The 
Colston Bassett Neighbourhood Plan is due to go to referendum in March 2020.  There 
are currently four other Neighbourhood Plans emerging within the Borough, based on 
the parishes of Bingham, Hickling, Ruddington and Tollerton. 

 
Minerals and Waste Plans 

 
 Nottinghamshire/Nottingham 
 
2.17 Nottinghamshire County Council is preparing a new Minerals Local Plan for the period 

to 2036. Consultation on Issues and Options was undertaken between 20 November 
2017 and 14 January 2018 and a Draft Local Plan was published for consultation 
between 27 July and 28 September 2018. The Plan was published for representations 
between 30 August and 11 October 2019, and was submitted to the Secretary of State 
in February 2020. 

 
2.18 Nottinghamshire County and Nottingham City Councils have agreed to start preparing 

a single Joint Waste Plan in 2019 to replace the 2013 Waste Core Strategy. A 
monitoring report and waste needs assessment have been prepared and consultation 



on the Scoping, Issues and Options document is will commence on 27 February 2020 
and run for 6 weeks until 9 April 2020. 

 
2.19 A revised Local Development Scheme containing a broad timetable for preparation of 

both Mineral and Waste Local Plans was presented to the County Council Communities 
and Places Committee on March 7th. 

 
Derbyshire/Derby 

 
2.20 Consultation on a range of minerals topic papers entitled ‘Towards a Minerals Local 

Plan’ was carried out between March and May 2018. An operator has requested that 
the City and County Councils consider another site for potential allocation for sand and 
gravel working in the Trent Valley.  The Councils will, therefore, be putting this out for 
an eight week period of consultation in Spring 2020.  This will have implications for 
delay of the original Local Plan timetable.  The Draft Plan is now likely to be published 
late summer (2020) and possibly submitted in early 2021 but this is yet to be agreed by 
the Councils. 

 
2.21 A series of background and evidence papers on local and strategic waste matters have 

been prepared.  This includes an updated forecasting approach to waste capacity need 
across the plan period.  It also provides a summary of the quantities of waste generated 
which now encompasses the period from 2006-2016.  The papers include a series of 
questions or gaps in knowledge/evidence which will be used as the basis for the 
consultation roll out.  The consultation will be a hybrid between issues and preferred 
approach. 

 
2.22 Consultation on the papers will take place in Spring 2020 and also include running some 

drop in events around the County to give residents the opportunity to view and 
comment.  This will then be used to draw up the draft plan for consultation in Autumn 
2020.  Anticipated completion and adoption of the new plan is in 2021. 

 
 
3.0 Implementation of Core Strategies and Delivery of Strategic Sites 
 
3.1 The focus on the implementation of the Core Strategies and the delivery of strategic 

sites is especially important as JPAB moves towards preparing replacement plans for 
the Aligned Core Strategies.   

 
3.2 A table setting out progress on strategic sites is attached at appendix 1, together with 

a plan showing site locations.  It is notable that significant progress is now being made 
on a number of the strategic sites.  Officers from each Council are available to respond 
to any questions.  

 
 
4.0 Housing Delivery Test 
 
4.1 The Government has released the results of the housing delivery test for 20191.   
 
4.2 The results as they affect Greater Nottingham are set out below: 

                                                 
1 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/865538/Housing_Delive

ry_Test_2019_Measurement.xlsx  

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/865538/Housing_Delivery_Test_2019_Measurement.xlsx
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/865538/Housing_Delivery_Test_2019_Measurement.xlsx


 
Ashfield:  95% No action required. 
Broxtowe:     87% Need to prepare an action plan.  
Erewash:     62% Need to prepare an action plan and add buffer.  
Gedling:  58% Need to prepare an action plan and add buffer.  
Nottingham City: 135% No action required.  
Rushcliffe:  123% No action required.  

 
 
4.3 The implications of the test results are as follows: 
 

 the authority should publish an action plan if housing delivery falls below 95%; 

 the authority is required to provide a 20% buffer on the authority’s 5 year land 
supply if housing delivery falls below 85%; and 

 the presumption in favour of sustainable development will be applied if housing 
delivery falls below 75%, subject to the transitional arrangements set out in 
paragraph 215 of the NPPF, which states: 

 
“… delivery of housing which was substantially below the housing requirement means 
where the Housing Delivery Test results published in:- 

(a) November 2018 indicate that delivery was below 25% of housing required 
over the previous 3 years; 
(b) November 2019 indicate that delivery was below 45% of housing required 
over the previous 3 years; 
(c) November 2020 and in subsequent years indicate that delivery was below 
75% of housing required over the previous 3 years.” 

 
4.4 Therefore from 2020 onwards the results need to be at or above 75% to avoid the 

presumption in favour of sustainable development. 
 
 
 
 

Lead Officer: 
Matt Gregory, Greater Nottingham Planning Manager 
matt.gregory@nottinghamcity.gov.uk, 0115 876 3981 

 
 

mailto:matt.gregory@nottinghamcity.gov.uk


 

 

Appendix 1 
 
 

 
 
 
 
 



 

 

 

Appendix 1 - Implementation of Core Strategy Strategic Sites 
 
 

Strategic Site Homes Other uses Commentary RISK 

Rolls Royce 
(Ashfield) 

900 homes  Hybrid application 
comprising : 
new business park on 
27.8ha of land,  
two access off Watnall 
Road 
public open space provision 
one-form entry primary 
school 
provision for community 
facilities 
local retail, pub/restaurant, 
care home, strategic 
footpath and cycle link 
nature conservation 
enhancement on 58ha of 
green belt land 
full details of access to the 
proposed business park 
from A611. 

Hybrid application approved 14/11/14. 

 

First Reserved Matters application for first phase of 

infrastructure approved and first & second phase 

of residential development approved and are 

nearing completion (Watnall Road 

access).  Access road and roundabout at Watnall 

Road is complete and works have been 

undertaken to a roundabout onto the Hucknall 

Bypass (A611).  

 

The Developer for Phase 3 is Persimmon Homes. 

 

A Reserved Matters application has been 

submitted by Muse Developments Limited for 

phase 4 (V/2019/0038) for 45 dwellings, 2 flats and 

commercial space. 

 

Approximately 327 dwellings have been completed 

on the site as of 11 June 2019.  

 

Construction of the primary school is in progress, 

and is due to open in September 2019.  

 

The Trent bus service has been registered, and 

Ashfield were notified by Nottinghamshire County 

Council that the service would start in June 2019. It 

Development 
underway. 



 

 

 

Strategic Site Homes Other uses Commentary RISK 

is planned to link the estate via Lovesey Avenue to 

Hucknall Train Station. 

 

An application has been submitted within the 

business park area by Muse Developments for an 

industrial building comprising of B2 and B8 uses 

(V/2019/0433). 

Boots 
(Broxtowe and 
City) 

675 homes. 
 
ACS  
provision 
1,150 
homes inc 
Severn 
Trent Land. 

82,000 sqm employment 
floorspace. 
2,500 sqm retail & 
food/drink. 
Residential and non 
residential institutions. 

Application approved December 2014 (BBC and 
NCC) 
Residential development on the Broxtowe part of 
the site anticipated to begin 2020/21. 

Outline 
planning 
permission. 
Enabling 
infrastructure 
on site. 

Field Farm 
(Broxtowe) 

450 homes N/A. Application approved November 2014. 
Anticipated dwelling completions during 2018/19. 
Reserved matter application submitted for SW part 
of site for 118 dwellings. Refused on design 
grounds on the basis that the scheme as submitted 
failed to meet the exemplar quality required in the 
ACS. An appeal hearing was held and the 
Inspector has allowed the appeal.  Construction on 
site is underway. 

Reserved 
Matters issued 
on South west 
part of site. 
Infrastructure 
issues 
resolved.  Site 
in the control 
of a 
housebuilder 
seeking early 
delivery. 

Toton 
(Broxtowe) 

500 homes 
 
ACS 
provision 

380 sqm convenience 
store. 
2 no. 95 sqm retail units. 
3,000 sqm B1(a) office. 
pub/restaurant. 

HS2/ Toton advisory committee at Broxtowe has 
considered the appropriate mix and location of 
development and Broxtowe Cabinet endorsed the 
approach in December 2015. 

Infrastructure 
issues 
resolved.  Site 
in the control 
of a 



 

 

 

Strategic Site Homes Other uses Commentary RISK 

minimum 
500 homes. 

day nursery. 
80 space care facility. 
site for medical surgery. 
site for community use. 
education provision. 

An outline application was approved in February 
2016. A reserved matters application for phase 
one (282 dwellings) was submitted in July 2017 
and has been approved. 
A revised approach to secure residential 
development on the southern part of the site and a 
masterplan led approach for the remainder, which 
is consistent with Growth Strategy principles, has 
been promoted through the Broxtowe Part 2 Local 
Plan. 

housebuilder 
seeking early 
delivery. 
Amendments 
to the 
permission 
secured 
regarding off 
site highways 
works to 
secure an 
earlier start on 
site. 

Stanton 
Regeneration 
Site 
(Erewash) 

Up to 1,950 
homes 
 
(ECS 
provision 
approx 
2,000)  

The Stanton Regeneration 
Site SPD stresses will 
stress the importance of 
new proposals for the site 
needing to show conformity 
to the provisions of Core 
Strategy Policy 20, which 
consist of: 
 
- A business park of 
about 10ha (for B1a and b 
uses) 
- At least 10ha of land 
for general industry (B1c 
and B2) 
- Additional 
replacement employment 
for job losses incurred 
through redevelopment 

The Stanton Regeneration Site SPD was approved 
and subsequently adopted by members at a 
meeting of EBC’s Full Council on January 19 2017.  
The main modification to the SPD from the version 
consulted upon was the addition of guidelines 
setting out the priorities for neighbourhood traffic 
mitigation in response to discussions with local 
groups and representations.  The SPD is now a 
material consideration and the Council will expect 
to see redevelopment proposals follow guidance 
on location, scale and phasing of development 
types as part of any future application.      

An adopted 
masterplan-
based SPD 
sets out a clear 
and realistic 
programme for 
the 
comprehensive 
regeneration of 
the site.  The 
SPD is 
beginning to 
raise the 
profile of the 
site across the 
wider 
development 
sector, with 
amongst other 
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- Encouraging 
utilisation or safeguarding 
of rail spur and associated 
land for rail-freight use. 
- A Centre of 
Neighbourhood Importance 
- A strategic area of GI 
- Provision of and 
improvements to cycle and 
pedestrian infrastructure to 
maximise sustainable travel 
within the site, to Ilkeston 
town centre and to other 
areas. 
- Improved public 
transport to link the site to 
Ilkeston town centre and 
Nottingham city centre   

things, a 
remediation 
strategy and 
schedule of 
costed 
infrastructure 
requirements 
helping to 
reduce the 
perceived level 
of risk 
historically 
connected with 
the site’s 
delivery. 

Teal Close 
(Gedling) 

830 homes Up to 18,000 sq. m 
employment uses 
(B1/B2/B8). 
Community hub (A1-A5 and 
D1). 
Primary school. 
Hotel. 
Care home. 
Playing pitches and 
changing facilities. Public 
open space. 

Outline application (2013/0546) granted in June 

2014.  Section 106 Agreement signed.  Variation of 

conditions to outline 2013/0546 granted in 

February 2018. 

A reserved matter application (2017/0800) for the 

first phase of 199 homes and the associated 

infrastructure including landscaping, community 

uses/changing rooms (D2), playing pitches, a 

NEAP and public open space and an ecological 

park was granted in March 2018. Reserved 

matters application (2019/0152) for the second 

housing phase of 367 dwellings was submitted in 

February 2019 and is pending a decision. 

Site has full 
planning 
permission for 
phase 1 and 
S106 agreed. 
Phase 1 is 
currently under 
construction. 
 
In single 
ownership 
Vacant site no 
significant 
constraints. 
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Reserved matters application (2019/0560) for the 

third and final housing phase of 264 dwellings was 

submitted in June 2019 and is pending a decision.  

First housing phase of 199 homes is currently 

under construction and to date (i.e. at the end of 

December 2019), 76 homes are built. 

 

Full permission (2019/0451) for 66 bedroom 

residential care home for older people (Use Class 

C2) granted in August 2018. 

 

Reserved matters application (2019/0131) for the 

erection of a 1-form entry primary school with a 26 

place nursery with associated external play areas, 

car parking and associated landscaping and 

infrastructure was submitted in February 2019 and 

is pending a decision 

 

Reserved matters application (2019/0613) for the 

Local Centre comprising of public house, 

commercial/retail terrace and children’s day 

nursery was submitted in June 2019 and is 

pending a decision. 

 

Reserved matters application (2019/0614) for the 
trade park and unit 1 of the employment area was 
granted in November 2019. Reserved matters 
application (2019/0615) for the development of the 
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employment area (6 employment units) was 
submitted in June 2019 and is pending a decision 
 

Gedling 
Colliery/Chase 
Farm 
(Gedling) 

First phase 
315 homes.  
(ACS 
provision 
minimum 
600) 

Gedling Access Road. 
Retail. 
Employment. 

 Full application for Gedling Access Road 

granted in December 2014.  The construction 

of the GAR started on 6 January 2020 and is 

scheduled to complete Autumn 2021.   

  

A planning application for 1050 homes, local 

centre, health centre and new primary school 

submitted in November 2015.  Gedling Borough 

Council resolved to grant full planning permission 

(2015/1376) for phase 1 (506 homes) with access 

from Arnold Lane and outline permission granted 

for subsequent phases subject to a section 106 

agreement in May 2016 and the agreement was 

signed in March 2017.  Site is currently under 

construction for 506 homes and to date (i.e. at the 

end of December 2019), 162 homes are built. 

 

Outline planning application (2017/1571) for 
employment units (B1c,B2,B8 use), pub/restaurant 
(A3/A4 use) and drive through (class A3 use) 
granted in November 2018 subject to the signing of 
the s106. 

Site has full 
planning 
permission for 
phase 1 and 
S106 agreed. 
Phase 1 is 
currently under 
construction. 
In single 
ownership, 
Vacant site  
Whilst up to 
315 homes 
can be built in 
advance of the 
GAR the 
remainder of 
the housing 
dependent 
upon GAR 
being 
progressed 
according to 
timetable.  
Some risk that 
timetable may 
slip. 
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North of 
Papplewick 
Lane 
(Gedling) 

237 homes 
(ACS 
provision 
300) 

Education provision. 
Public open space. 

Reserved matters (2017/0201) granted for 237 

dwellings in July 2017.  Site is currently under 

construction and to date (i.e. at the end of  

December  2019), 89 homes are built. 

Currently 
under 
construction 

Top Wighay 
Farm 
(Gedling) 

38 homes.  
(ACS 
provision 
1,000) 

Business park. 
Retail. 
Community facilities. 

Full application for 38 homes on part of site 
granted in April 2015 and now built. Development 
brief (SPD) for Top Wighay Farm adopted 
February 2017.  Funding obtained to support site 
investigations.  A public exhibition took place in 
Linby on 19 November 2019.  Outline planning 
application (2020/0050) for mixed-use 
development comprising 805 homes, employment 
B1/B8 uses, a Local Centre comprising A1-A5, 
B1(a) and D1 uses, a 1.5 form entry Primary 
School and associated infrastructure, open space 
and landscaping was submitted in January 2020 
and is pending a decision. 

No planning 
permission for 
majority of site. 
Development 
Brief adopted.  
Site is subject 
to detailed 
discussions 
with owner and 
key partners. 
Significant 
Infrastructure 
requirements 
but resolvable. 
In single 
ownership. 
Largely vacant 
one occupier. 

Stanton Tip, 
Hempshill Vale 
(Nottingham 
City) 

500 homes Employment space 
(B1/B2/B8).   

Acquisition 2020. 
Master planning/Remediation 2019-2023 
Delivery 2024-2030. 

No planning 
permission, 
remediation 
required. 

Waterside 
Regeneration 
Zone 
(Nottingham 
City) 

279 homes 
(ACS 
provision 
3000) 
 
 

Employment. 
Retail. 
Community facilities. 
 
 

Several single development sites.  SPD adopted 
for sites fronting onto the River Trent. 
Phase 1 fully occupied.  Phase 2 under 
construction.  Park Yacht Club now also under 
construction.   
Kilpin Way (new access Road) under construction. 

Developments 
progressing, 
but acquisition 
issues 
outstanding in 
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DfE approval for new Primary School. 
Considerable interest in developing other sites 
within the Waterside area, including 2 further 
planning permissions totalling circa 200 homes.  
Former dairy at the western end of the site now 
also under construction. 
Approval from DfE to construct a new primary 
school. 
Eastpoint, Daleside Road – new Local Centre now 
implemented. 

parts of the 
area. 

Eastside 
Regeneration 
Zone 
(Nottingham 
City) 

No ACS 
provision 

Principally employment. 
 
 
 
 
 
 
 

Several single development sites.  Now defined in 
Local Plan as Cultural Quarter.  
5 Storey Bioscience, chemistry and life science 
research facilities completed. 
Island Site. SPD adopted April 2016.  Planning 
Application outline consent April 2019. 
Reserved Matter aplication in preparation. 

Development 
progressing, 
active pre 
application 
discussions on 
Island Site. 

Southside 
Regeneration 
Zone 
(Nottingham 
City) 

No ACS 
provision 

Employment (B1) 
Residential 
Retail  
 
 
 
 

Several single development sites.  Now defined in 
Local Plan as Canal Quarter. 
Major office scheme including retail at Unity 
Square (opposite Nottingham Station), now under 
construction. Pre-let secured.   
Hicking 2 complete.  Queems Road student 
accomodation complete.  Student accommodaton 
on former DHS building now under construction, 
and planning application granted for grade A 
offices on Station Street.  Crocus Place outline 
planning permission for Grade A office.  Significant 
residential interest on Traffic Street sites (with one 
on site) and planinng permission for Meadows 
Gateway. 

Development 
progressing, 
active pre 
application 
discussions on 
key sites. 



 

 

 

Strategic Site Homes Other uses Commentary RISK 

South of 
Clifton  
(Rushcliffe) 

Maximum 
of 3000 
homes 

Up to 100,000 m2 of B1, B2, 
and B8.  
Up to 2,500 m2 of retail. 
Community buildings. 
Leisure uses. 
2 primary schools. 
Gypsy and traveller pitches. 
Green infrastructure. 

The first reserved matters application, which is for 
the spine road, drainage and earthworks, was 
submitted in September 2019 and a decision is 
anticipated by mid-December 2019. 
 
The developer consortium has advised that it is 
currently working with a house builder and the first 
reserved matters application for housing is 
expected to be submitted in early January 2020 
with housing development likely to commence by 
May 2020 and first occupation by the end of 2020. 
It is anticipated that 1,750 homes will be delivered 
by 2028 and 1,250 homes post 2028.   
 

GREEN 

Melton Road, 
Edwalton 
(Rushcliffe)  

1,641 
homes (CS 
provision 
1,500) 
 
 
 
 

Primary school. 
Open space. 
Neighbourhood centre 
Up to 4 hectares of B1 
and/or employment 
generating development. 

Housing delivery started in 2016/17.  The majority 

of the site has full planning permission with 600 

dwellings having outline planning permission.  The 

planning application for the completion of a spine 

road to serve the remainder of the site with outline 

planning permission was approved in late 

September 2019 and works to the spine road have 

commenced.  

In total, up to 31 March 2019, 437 dwellings have 
been completed, with 271 being delivered between 
April 2018 and March 2019.  It is anticipated all 
1,600 homes will be delivered by around 2027. 

GREEN 

East of 
Gamston/North 
of Tollerton 
(Rushcliffe) 

ACS 
provision 
2,500 

20 hectares of employment 
land. 
Neighbourhood centre 
(including retail). 

Delays in commencement on the site means that 

development will not start until 2021-22 with 1500 

dwellings being completed by the end of the 

current plan period. It is understood that an outline 

RED 
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homes by 
2028. 

Community facilities. application for development may be submitted in 

early 2020. 

.  

RBC’s Cabinet has granted authority to the Chief 

Executive of RBC to take the necessary actions to 

facilitate the delivery of the site either in full or part. 

North of 
Bingham  
(Rushcliffe) 

1,050 
homes 

15.6 hectares of 
employment (B1, B2 and 
B8). 
Local centre. 
Primary school. 
Community centre. 
Open space. 

The reserved matters application for the first phase 

of development (317 dwellings) was approved in 

February 2018.  As at 31 March 2019, phase 1 is 

fully serviced and 20 dwellings had been 

completed.  

A further reserved matters application for the 

remaining dwellings (Phase 2 and 3) was 

approved in February 2019.  Phase 2 is due to 

commence over the next year or so.  

 

The Car Dyke flood alleviation scheme is required 

for some of the later phases of development. 

Permission for the scheme was approved in 

September 2017 with a timescale to start works by 

Sept 2020. 

 

The Borough Council’s current housing trajectory 

indicates that the site will be completed by 2026. 

GREEN 

Former RAF 
Newton 
(Rushcliffe) 

550 Up to 5.22ha of 
employment land (B1, B2, 
B8). 
Up to 1000 m2 of space for 
ancillary retail uses and 
community uses. Retention 

An outline application granted in January 2014 and a 

variation to this and the S106 agreement was granted 

September 2018.  A section 73 application seeking to 

vary conditions to amend the masterplan was submitted 

in August 2019.  This application, which would allow the 

GREEN 
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of existing hangars for 
Employment purposes. 
New primary school. 
Public open space. 

removal of the approved bus gate and the felling of 

further TPO trees on the site, has been approved 

subject to completion of a S106 agreement.   

 

A reserved matters application for housing on the site 

was submitted in November 2019. 

 

A £2.9m bid to Highways England for the 

pedestrian bridge across the A46 has been 

successful and RBC is now working with HE, NCC 

and landowner to progress. Funding to be spent by 

2021.  

 

It is anticipated that all 550 homes will be delivered 

within the plan period. 

Former 
Cotgrave 
Colliery 
(Rushcliffe) 

462 homes Employment uses (B1, B2 
& B8). 
Open space. 

Apart from a small area of employment land, this 

development has been completed ahead of 

schedule. 

GREEN 



 

 

 

 
2.0 SUMMARY 

 
1.1 JPAB agreed to the principle of reviewing the Core Strategies covering Greater 

Nottingham at its December 2017 meeting.  This report updates on progress with the 
review.  

 
Recommendations 

 

 
It is recommended that Joint Planning Advisory Board: 

(A)  NOTE the progress with the Core Strategy Review;  
(B)  NOTE the situation with the Erewash Growth Options Consultation; and 
(C) AGREE to replacing the next JPAB meeting on 30 June with a Councillor 

workshop to consider the outcomes of the two Growth Options consolations, 
and agree an approach to future stages of Strategic Plan making. 

 

 
 
2.0 Peer Support and Project Plan 
 
2.1 The Project Brief can be summarised as follows: 
 

o 25 Nov 2019   Growth Options Inception 
o 28 Feb 2020   Growth Options Final Report (see para 4.4 below) 
o 24 March 2020 (TBC) Growth Options Presentation to JPAB 
o 24 March 2020 (TBC) Draft Growth Options Document to JPAB 
o March – April 2020  Council approvals 
o April/May 2020  Growth Options consultation 
o 15 Dec 2020 (TBC)  Draft Strategic Plan to JPAB 
o Jan 2021   Draft Strategic Plan consultation 
o June 2021   Strategic Plan published for consultation 
o Nov 2021   Strategic Plan submitted to Secretary of State 

 
2.2 However, the consultants undertaking the Growth Options work have indicated that the 

final report will not be available until 30th March 2020, with the draft report available 16th 
March 2020. 

 
 
3.0 Erewash Growth Options Consultation 
 
3.1 Erewash BC are consulting on a separate “Options for Growth” document covering 

their Borough only.  The document presents the Borough’s preferred option, 
proposing sufficient sites to meet the housing needs of the Borough based on the 
government’s current Standard Methodology.  Consultation ends on Monday 20th 
April. 

 

 
ITEM 6 Core Strategy (Greater Nottingham Strategic Plan) Review 
 



 

 

 

3.2 Erewash consider that an early consultation is required to address the danger of 
speculative planning applications being granted planning permission at appeal, due to 
their poor housing land supply position (they do not have a 5 year supply, and are 
required to provide a housing land buffer of 20% as a consequence of the Housing 
Delivery test). 

 
3.3 There are clearly risks associated with this approach, both to Erewash Borough and to 

the rest of the partnership. 
 
3.4 Erewash BC have indicated that they would like to ‘re-align’ with a single Greater 

Nottingham Strategic Plan after the Growth Options consultation.  This would be the 
best approach to mitigate risks, and accordingly, evidence continues to be collated on 
a Greater Nottingham geography, with the Sustainability Scoping Report for the other 
Greater Nottingham partners’ Growth Options continuing to include Erewash.  

 
3.5 In order to consider the outcomes of both the Erewash and Greater Nottingham Growth 

Options consultation, and the prospects for re-aligning the two plan making processes, 
it is proposed that the next meeting of JPAB on 30th June 2020 be replaced with a 
workshop for Councillors from the partner Councils (including non JPAB councillors 
where appropriate).   

 
3.6 The next stage of strategic plan making will be the draft plan, which is due to be 

published for consultation in January 2021.  This could be an opportunity to present a 
single coherent strategic plan for Greater Nottingham. 

 
 
4.0 Plan Review Progress  
 
4.1 A summary of progress is as follows:- 
 
 Background work 
 
4.2 The Housing Market Area Boundary Study is complete and has been reported to 

JPAB. 
 
4.3 The review of the Councils’ Strategic Housing Land Availability Assessments 

(SHLAAs) in so far as they relate to the Main Built Up Area has completed and 
reported to JPAB.  Decisions on its recommendations are being implemented where 
appropriate, and a record created of whether recommendations are accepted or not, 
so that an audit trail is available to inform examinations and appeals. 

 
 Growth Options commission 
 
4.4 AECOM are undertaking this study and are progressing the work, having identified 

broad areas of potential growth and undertaken site visits with their landscape 
architects to undertake more detailed assessments.  Broxtowe Borough Council are 
the lead Council for this commission. The progress so far has been the subject of a 
presentation to JPAB, and the final report is anticipated at the end of March 2020. 

 
 Housing Need Assessment 
 



 

 

 

4.6 The National Planning Policy Framework (NPPF) requires local authorities to support 
their Local Plans with an assessment of the need of different types of housing for 
different parts of the Community, such as those requiring affordable housing, or the 
elderly (often referred to as Strategic Housing Market Area Assessments – SHMAAs).  
Iceni consultants have been appointed to undertake this work. A student technical 
paper has been drafted for Broxtowe Borough Council and a draft report has been 
published.  The draft findings have been the subject of a presentation to JPAB, and it 
is anticipated that this work will be completed mid March 2020.  

 
 Gypsy and Traveller Housing Need Assessment 
 
4.7 A Gypsy and Traveller Housing Needs Assessment is part of the SHMAA, however the 

specialist nature of such an assessment means that it is best procured from specialist 
consultants separately from the rest of the SHMAA.  RRR consultants have been 
appointed to undertake the work and an inception meeting was held on 12th February. 
Rushcliffe Borough Council are leading on this commission which is intended to be 
completed in September 2020.  

 
 Green and Blue Infrastructure Study 
 
4.8 A scoping paper for a Green and Blue Infrastructure Study has been prepared, to inform 

the work and identify what can be undertaken in house and what elements of the work 
will need to be undertaken by consultants. Two meetings have been held to collate all 
the data held by the Councils with a view to preparing a single mapping resource of 
GBI across the area.  Once this stage is complete, it will be used to overlay with 
potential growth options identified by the Growth Options study, to help inform a 
preferred growth option. 
 
Other work 

 
4.9 A brief for an Economic Land Requirements Study has been prepared, and is under 

procurement.  The early part of the commission will consider existing employment sites, 
whilst the remainder will begin when the position with housing need and distribution is 
clearer.  Similarly a Town centres Brief has been prepared, with the town centre health 
checks being the first phase, and the remainder tying in with housing need and 
distribution. 

 
4.10 The Infrastructure Delivery Plan which will support the plan review is being scoped out, 

and contacts established with main infrastructure providers.  This will provide the basis 
for a draft IDP for the Preferred Option/Consultation Draft. 

 
4.11 A Sustainability Scoping (SA) report has been prepared and submitted to the statutory 

bodies for consultation.  The period of consultation ended Friday 22nd August, and no 
substantive comments were received.  Comments received have been absorbed into a 
revised version of this report.  The next stage of the SA will accompany the draft 
Strategic Plan, anticipated to be published in January 2021. 

 
4.12 Drafting the Growth Options document is well advanced, with appropriate gaps left to 

be filled on completion of the Growth Options study.  It is currently envisaged that 
consultation on this document will follow the receipt of the Growth Options Study to 
allow for an evidence based consultation, which is considered to be the most 



 

 

 

appropriate approach to encouraging more meaningful responses. An outline of the 
proposed Growth Options Consultation Document will be presented to this JPAB. 

 
4.13 One of the significant weaknesses of the approach to consultation on the last Core 

Strategy was the decision that each Council would undertake its own consultation.  This 
resulted in significant duplication, and extra work in bring together all the responses into 
one place.  Accordingly, the Inovem consultation portal has been procured, and is being 
prepared for the Growth Options consultation.  As it is hosted on the web, it enables 
access by all authorities from their offices. 

 
4.14 The partnership’s 2017 Planning Delivery Fund (PDF) award includes funding provision 

for a 12 month temporary planner/project manager post to assist with the review.  It has 
now been agreed that underspend from other PDF projects and reallocation of some 
Homes England (HE) funding will allow this to be extended to 24 months.  The post has 
been subject to successful recruitment and a start date is to be agreed shortly with the 
preferred candidate.  

 
 
5.0 Next Steps 
 
5.1 The next steps on the review of strategic policies are envisaged to be: 
 

 Completing the Growth Options Study. 
 Complete the draft Growth Options document. 
 Plan for the Growth Options Consultation. 
 Completing other supporting studies (Housing Need, Gypsy and 

Travellers needs study). 
 Develop the GI Strategy, including procurement of later stages if 

required. 
 Review SHLAA study recommendations. 
 Begin SA process for the draft Local Plan. 

 
 
 
 
 
 
 
 

Lead Officer: 
Matt Gregory, Greater Nottingham Planning Manager 
matt.gregory@nottinghamcity.gov.uk, 0115 876 3981 
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ITEM 7 HE Capacity Funding – October – December 2019 (Year 3 Quarter 3) 
 

 
 
1.0 Summary 
 
1.1 To report to JPAB the progress made on Homes England (HE) Capacity Funding 

projects.  
 
 
2.0 Recommendations 
 

 
That Joint Planning Advisory Board: 

(a) NOTE this report: and 
(b) NOTE the decision of Executive Steering Group to re-purpose £45457.70 of 

grant funding for Gedling, as set out in Appendix 2. 
 

 
3.0 Background 
 
3.1 The Greater Nottingham Joint Planning Advisory Board successfully bid for £855,000 

of HE grant funding in Spring 2017. Under the conditions of the grant award, the 
Partners are required to provide monitoring information to HE on a quarterly basis and 
identify key risks, issues and mitigation measures.  

 
4.0 Progress – Quarter 3 (Year 3) – October to December 2020 
 
4.1 Each authority’s progress made on their respective projects for quarter 3 is 

summarised below.  .  
 

Ashfield: 

  Project Completed. 

Broxtowe:   

 Project Completed. 

 
Erewash: (no change) 

 Stanton Regeneration site: Following the withdrawal of direct delivery interest in 

the site from Homes England, EBC is in negotiation with potential site developers 

over use of the funds for their originally approved purpose (further contamination / 

stability studies in order to establish a market value for the land). 

 
Gedling: 

 A60 corridor transport assessment: Detailed discussions with County to amend 
the draft brief for consultancy input (in light of the recent funding bid for public 



 

 

 

realm improvements in this area).  Content of the brief was uncertain until recently. 
This is not now the case.  

 

 Top Wighay Farm & Rolleston Drive: GBC have requested the remaining £45,457 
of funding allocated for these two sites is repurposed to support developments at 
Station Road and Burton Road. Both sites have the potential to deliver approx. 15-20 
new homes.  Burton Road has already been demolished and Station Road will be 
demolished by the end of March 2020, so both have the clear potential to be built out 
quickly. 
 

4.2 The reallocation of the capacity fund would enable these sites to be progressed 
through the appointment of an external architect and project management company, 
and would ensure both sites progression was expatiated. 
 

4.3 The Council also has a further site at Killisick with an overall capacity of around 140 
homes.  This approach could be utilised to progress this site with any further 
underspends, as GBC is keen to maximise the achievements of the capacity fund to 
increase the rate and speed of delivery of new homes across the borough. 

 
 

Nottingham City: 

 Waterside: Kilpin Way progressing. Property valuation undertaken to support the 
relocation of businesses in the Waterside. 

 
 

Rushcliffe sites:  

 East of Gamston: RBC have met with Savills to discuss the approach to pre-
application discussions in respect of the allocation.  They are looking at 
masterplanning, various technical matters and the timescale for approaching 
submission of a planning application 

 

 South of Clifton: The first Reserved Matters Application for the spine road, 
drainage and earthworks has been approved. 

 
The Borough Council are continuing to liaise with the consortium regarding 
possible variations to the approved outline permission as a result of the 
consortiums master-planning of the development and met with the Notts Wildlife 
Trust (NWT).  Additional information was submitted seeking to address NWT 
concerns ahead of the Borough Council assessing the proposal.   

 

 North of Bingham: (no change from previous quarter) Approval on a Non-Material 
Amendment to reflect revisions in the house types was approved but otherwise 
development is progressing on site with circa 30 dwellings now complete 

 

 Former RAF Newton: The S73 applications still pending consideration due to 
issues over drainage and highways access concerns linked to the proposed 
removal of the bus gate – officers continue to work with the technical consultees 
and the applicants to seek a resolution.  A Reserved Matters application was also 
submitted for consideration for the detailed layout of the entire site.  

 
 
5.0  Anticipated Progress Next Quarter (January to March 2020) 



 

 

 

 
5.1 Each authority’s anticipated progress for the next quarter is set out below:  

 
 
Erewash:  

 Stanton Regeneration site: EBC to provide update. 
 
Gedling: 

 A60 corridor transport assessment: Commission the consultants to undertake 
feasibility and highway accessibility works.  
 

Nottingham City: 

 Waterside:  Full commitment of Homes England funding anticipated.  
Remainder to be utilised to progress relocation of business strategy to release 
land for housing, or for feasibility work on a building for relocating existing 
occupiers. 
 

 Rushcliffe sites:  

 East of Gamston: A further meeting will be arranged with Savills who are 
currently representing Taylor Wimpey and Barwood with the County Education 
and Highways Departments to better understand the onsite requirements for the 
development to assist them in masterplanning the site.   
 
RBC Policy will be present to better understand how any SPD for the site might 
work and the timeframes to draft. It has also been arranged for the consortium 
to attend the Strategic Growth Board at the end of March to present the 
progress to relevant Members of the Borough Council.  

 

 South of Clifton Strategic Allocation: The Borough Council anticipate the 
submission of further reserved matters applications, including phase 1 housing 
and additional infrastructure applications.  The Borough Council will also need 
to make a decision on the proposed revisions to the layout sought by the 
developer.  

 

 North of Bingham: (no change from previous quarter) Continued build out 
phase 1 of the site is expected. Full planning permission for the residential 
element is now approved so bar any revisions/variations no further residential 
planning applications are anticipated. 
 

 Former RAF Newton: Determination of the s73 application and the REM 
application along with Discharge of condition applications.  

 
 
6.0 Project Re-purposing 
 
6.1 Gedling have put a case together to justify the re-purposing of Rolleston Drive and 

Top Wighay Farm funding - details of which are attached at Appendix 2. Having 
contacted HE, HE have confirmed that they are content that ESG/JPAB endorses, and 
authorises where appropriate, any such variations. It is clear that the proposal satisfies 
the original grant criteria in that it is intended to accelerate housing delivery. 



 

 

 

 
6.2 The sum to re-purposed is £45457.70.  The delegated approval levels for JPAB 

projects were agreed in 2008, and are set out at appendix 3. Any new projects of 
£5,001 to £50,000 are delegated to the Greater Nottingham Planning Manager in 
consultation with the Chair of Executive Steering Group.  ESG considered and agreed 
the proposal at its meeting of 27th February 2020, and it is therefore recommended 
that JPAB note the re-purposing of this funding. 

 
 
7.0 Risks and Issues 
 
7.1 The lack of progress made on Stanton Regeneration Site, Erewash is highlighted as 

amber, however, Erewash have stated that they hope to announce an update on this 
imminently. This group and JPAB agreed to work up some reserve projects for both 
underspend of the HE funding and also to have projects ‘ready’ should further 
opportunities for grant funding come forward. This will continue to be progressed. 
 

 
8.0  Next Steps 
 
8.1 Authorities will continue to populate the monitoring spreadsheet and work up reserve 

projects.  Progress on quarter 3 and anticipated progress for quarter 4 will be reported 
to the next JPAB meeting.  

 
 

Contact Officer: 
 

Peter McAnespie 
Partnerships and Local Plans Manager 
Nottingham City Council 
 
Tel: 0115 876 4068 
E-Mail: peter.mcanespie@nottinghamcity.gov.uk  
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Appendix 1 - Homes England Funding Monitoring Report 
 

Project 
Name 

Homes England 
Capacity Funding 

Report 
Date: 

18th February 2020 

Project 
Manager 

Peter McAnespie Reporting 
Period: 

Quarter 3 (Year 3) October - December 2019  

Client 
Lead 

Matt Gregory Overall 
Status (RAG) 

Amber Budget (RAG) Amber 

 

Brief description of Project  

 
The Greater Nottingham Joint Planning Advisory Board (GNJPAB) successfully bid for 
£855,000 of HCA grant funding in Spring 2017. The grant will support the delivery of 9,096 new 
dwellings by funding a range of technical surveys and specialist consultancy advice. The 
GNJPAB Partners comprise Ashfield District Council, Broxtowe Borough Council, Erewash 
Borough Council, Gedling Borough Council, Rushcliffe Borough Council and Nottingham City 
Council. The Partners will now submit funding requests/supporting information to Nottingham 
City Council as accountable body to access grant.    
 
The project is to administer the distribution of the funding and report on its use by the Partners 
to the GNJPAB Executive Steering Group. 
 

Approval (last governance route)  Homes & Community Association award letter 7 March 2017 
DDM 27/04/2017 

 

Business benefits expected 

 
Maximise efficiencies and outputs through joint commissioning, sharing of specialist staff and 
expertise and a single point of contact via Nottingham City Council as Accountable Body. 

The Capacity fund provides an opportunity for Local Authorities to work with landowners and 
developers  to fully investigate and understand the barriers to site delivery, undertake 
appropriate feasibility work, site investigation, optioneering and drawing on specialist skills to 
broker meaningful and realistic development programmes and infrastructure phasing. 

Progress 

Progress Last Quarter: 
 
Erewash (no change from last quarter 
– awaiting further update from 
Erewash):  

 Stanton Regeneration site: Following 
the withdrawal of direct delivery 
interest in the site from Homes 
England, EBC is in negotiation with 
potential site developers over use of 
the funds for their originally approved 
purpose (further contamination / 
stability studies in order to establish a 
market value for the land) 

 
 
 

Anticipated Progress Next Quarter: 
 
 
 
Erewash:  

 Stanton Regeneration site: EBC to provide 
update. 

 
 
 
 
 
 
 
 
 
 



 

 

 

Gedling:  

 A60 corridor transport assessment: 
Detailed discussions with County to 
amend the draft brief for 
consultancy input (in light of the 
recent funding bid for public realm 
improvements in this area).  Content 
of the brief was uncertainty until 
recently. This is not now the case.  
 

 Top Wighay Farm & Rolleston 
Drive: GBC have requested the 
remaining £45,457 of funding 
allocated for these two sites is 
repurposed to support 
developments at Station Road and 
Burton Road. Both sites have the 
potential to deliver approx. 15-20 
new homes.  Burton Road has 
already been demolished and 
Station Road will be demolished by 
the end of March 2020, so both 
have the clear potential to be built 
out quickly. 
 
The reallocation of the capacity fund 
would enable these sites to be 
progressed through the appointment 
of an external architect and project 
management company, and would 
ensure both sites progression was 
expatiated. 
 
The Council also has a further site 
at Killisick with an overall capacity of 
around 140 homes.  This approach 
could be utilised to progress this site 
with any further underspends, as 
GBC is keen to maximise the 
achievements of the capacity fund 
to increase the rate and speed of 
delivery of new homes across the 
borough. 
 

NCC: 
Waterside: Kilpin Way progressing. 
Property valuation undertaken to support 
the relocation of businesses in the 
Waterside. 
 
 
 

Gedling:  

 A60 corridor transport assessment: 
Commission the consultants to undertake 
feasibility and highway accessibility works.  

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
NCC: 

 Waterside:  Full commitment of Homes 
England funding anticipated.  Remainder to be 
utilised to progress relocation of business 
strategy to release land for housing, or for 
feasibility work on a building for relocating 
existing occupiers. 

 



 

 

 

Rushcliffe sites:  

 East of Gamston: RBC have met 
with Savills to discuss the approach 
to pre-application discussions in 
respect of the allocation.  They are 
looking at masterplanning, various 
technical matters and the timescale 
for approaching submission of a 
planning application 

 

 

 

 

 

 

 

 

 

 South of Clifton: The first Reserved 
Matters Application for the spine 
road, drainage and earthworks has 
been approved. 
 
The Borough Council are continuing 
to liaise with the consortium 
regarding possible variations to the 
approved outline permission as a 
result of the consortiums master-
planning of the development and met 
with the Notts Wildlife Trust 
(NWT).  Additional information was 
submitted seeking to address NWT 
concerns ahead of the Borough 
Council assessing the proposal.   
 

 North of Bingham: (no change from 
previous quarter) Approval on a Non-
Material Amendment to reflect 
revisions in the house types was 
approved but otherwise development 
is progressing on site with circa 30 
dwellings now complete 
 

 Former RAF Newton: The S73 
applications still pending 
consideration due to issues over 
drainage and highways access 
concerns linked to the proposed 
removal of the bus gate – officers 
continue to work with the technical 
consultees and the applicants to seek 
a resolution.  A Reserved Matters 

Rushcliffe sites:  

 East of Gamston: A further meeting will be 
arranged with Savills who are currently 
representing Taylor Wimpey and Barwood with 
the County Education and Highways 
Departments to better understand the onsite 
requirements for the development to assist 
them in masterplanning the site.   
 
RBC Policy will be present to better understand 
how any SPD for the site might work and the 
timeframes to draft. It has also been arranged 
for the consortium to attend the Strategic 
Growth Board at the end of March to present 
the progress to relevant Members of the 
Borough Council.  

 
 

 South of Clifton Strategic Allocation: The 
Borough Council anticipate the submission of 
further reserved matters applications, including 
phase 1 housing and additional infrastructure 
applications.  The Borough Council will also 
need to make a decision on the proposed 
revisions to the layout sought by the developer.  

 
 
 
 
 
 
 
 
 
 

 North of Bingham: (no change from previous 
quarter) Continued build out phase 1 of the site 
is expected. Full planning permission for the 
residential element is now approved so bar any 
revisions/variations no further residential 
planning applications are anticipated. 
 

 Former RAF Newton: Determination of the s73 
application and the REM application along with 
Discharge of condition applications.  
 
 



 

 

 

application was also submitted for 
consideration for the detailed layout 
of the entire site.  
 
 

Closed Projects: Homes England funded element of work now complete: 
 

 Ashfield: Harrier Park/Rolls Royce.  Broomhill Farm - funding repurposed to procure 
Conurbation Planning Policy Manager post.  

 Broxtowe: Walker Street 

 NCC: Island, River Leen and Padstow sites 
 
 
  



 

 

 

 

Risks / Issues / Escalations / Change requests 
 

: 
 

Red: Requires escalation  
Amber: Can be treated, transferred within 
delegated authority 
Green : Progressing as planned 

 Severity Action Owner Live/Closed 

1. Erewash: Lack of 
progress on Stanton 
Regeneration site 

Amber EBC to provide 
update on progress 
and commitment to 
spend capacity 
funding. 
Alternative proposal 
to be put forward for 
consideration if 
Stanton 
Regeneration site is 
not to progress. 
 

SB/AR Live 

 

 

Funding Allocation: £855,000 RAG Status AMBER 

Forecast 
spend  
Y3/Qtr 1 

£855,000 Actual & 
Committed 
Expenditure  

£524,153.06 MP 
Fee 

£9,585 Remainin
g  

£321,261.9
4 

 
Actual & 
Committed 
Spend 
(inc MP 
Fee) 
 

Year 1 £9,585 
(Quarter 1) 

£61,543 
(Quarter 2) 

£98,303 
(Quarter 3) 

£294,086 
(Quarter 4) 

Year 2 £352,769 
(Quarter 1) 

£367,078 
(Quarter 2) 

£487,078 
(Quarter 3) 

£502,078 
(Quarter 4) 

Year 3 £502,078 
(Quarter 1) 

£532,078 
(Quarter 2) 

  

Notes on reasons for budget variances: 
 

Budget RAG Status: Require further detail from Boroughs as to proposed spend to confirm 
progressing as planned 
 

 

  



 

 

 

Appendix 2 – Gedling Borough Council’s proposed re-purposing of HE grant monies.  
 

Site Allocation Spend  Remainder 

New Farm  £90k £1,184.64 £88,815.36 

Top Wighay 
Farm  

£60k £57,449.85 
 

£2,550.15* 

Rolleston 
Drive 

£45k £2,092.45 £42,907.55* 

 £195k  £60,726.94 £134,273.06 
* To be repurposed. 

 
Permission is requested to move the underspend on both Rolleston Drive and Top Wighay 
Farm to create a small sites fund which would progress specific sites within the borough. This 
totals £45457.70. 
 
Quotes have been received from a local architect to carry out: 
 

 Site appraisals 

 Full Planning application 

 Project Management  
 
This equates to about £25k per site and so a virement is sought to contribute to  the costs for 
both Station Road and Burton Road.  Both these sites are within the Councils ownership and 
we are keen to progress both sites to deliver new homes. These sites have the potential to 
deliver approx. 15 – 20 new homes, Burton Road has already been demolished and Station 
Road will be demolished by the end of March 2020, so both have the clear potential to be 
built out quickly. 
 
The re-allocation of the capacity fund would enable these sites to be progressed far quicker, 
through the appointment of an external architect and project management company and 
would ensure that both the sites progression was expatiated, the funding was used within the 
timeframe  and the best use was made of the capacity funding. 
 
The Council also has a further site at Killisick, with an overall capacity of around 140 homes, 

so this approach could also be utilised to progress this site with any further underspends, as 

Gedling Borough Council is keen to maximise the achievements of the capacity fund to 

increase the rate and speed of delivery of new homes across the Borough. 



 

 

 

Appendix 3 – GNPP Delegated Approval Levels 
 

Project Cost Approval Level Other Requirements 

Below £5,000 GP Manager Project Application Form Positive 
Appraisal by GP Manager 
Include in programme report to 
ESG/JPAB 

£5,001 to 
£50,000 

Delegated to GP 
Manager in consultation 
with the Chair of ESG. 

Project Application Form Positive 
Appraisal by Appraisal Team, Include 
in programme report to ESG/ JPAB 

£50,001 - 
£100,000 

Delegated to ESG. 
 
If urgent approval 
required between ESG 
meetings, approval to be 
sought from ESG Chair 
plus one ESG member. 

Project Application Form Positive 
Appraisal by Appraisal Team  
Report to ESG on impact on 
programme. 
Include in overall programme report 
to ESG/JPAB 

Over £100,001 Approval via JPAB. 
 
If urgent approval 
required between JPAB 
meetings approval to be 
sought from ESG Chair, 
JPAB Chair plus one 
JPAB member) 

Project Application Form Positive 
Appraisal by Appraisal Team 
Report to JPAB on impact on 
programme. 
Include in overall programme report 
to ESG/JPAB 

 

  



 

 

 

 
Item 8  East Midlands Development Corporation 
 

 
 
1 SUMMARY 
 
1.1 To update JPAB on the Midlands Engine Development Corporation programme and 

seek endorsement to next steps including a statement of intent. 
 

 
It is recommended that JPAB NOTE the content of this report. 
 

 
 
2 Background 
 
2.1 In October 2018 Government announced £2m of funding to explore the business case 

for a locally led development delivery vehicle for the East Midlands. The catalyst for 
establishing a focussed delivery vehicle was HS2 and proposals for a new hub station 
at Toton. The East Midlands HS2 Growth Strategy published in September 2017 
established the regions ambitions to maximise the opportunity presented by a scale of 
investment not seen for several generations.  
 

2.2 Development corporations have been used successfully to deliver complex and co-
ordinated delivery of development and infrastructure at scale. These have included new 
town development corporations (NTDCs) and urban development corporations (UDCs) 
for the renewal of former industrial areas such as Canary Wharf in London. More 
recently other forms of development corporation are now emerging, that are locally led, 
and which can pump prime investment and economic growth in those areas. 
 

2.3 The Midlands Engine development corporation programme was asked to consider 
three geographical areas in the East Midlands including Ratcliffe on Soar Power 
Station and Toton and Chetwynd Barracks in Nottinghamshire, and East Midlands 
Airport in Leicestershire.  
 
The Proposition  

 
2.4 For the purposes of Government assessment, the team are considering a range of 

different scenarios. The initial analysis by the consultant team indicates that the 
emerging proposition could deliver: 
 

 4,500 homes  

 Total employment of over 40,000 jobs across the three areas, with a net 
additional 84,000 jobs across the region  

 1 million tonnes of freight handled at East Midlands Airport  

 1 Wildway - connecting the areas through the existing green infrastructure. 

 £4.8bn GVA growth per annum for the region.  
 
 
 
 



 

 

 

2.5 The propositions are summarised as follows: 
 
Ratcliffe on Soar Power station: 
Employment-led development through a joint university and industry research and 
demonstrator facility. This would build on the energy-generating heritage of the site 
and wider region. A range of complementary uses are also being explored, including a 
new skills centre, energy generation, data storage, and advanced manufacturing. 
There is also consideration being given to the potential for ‘freeport’ status with East 
Midlands Airport. In total, the emerging proposition highlights the potential to deliver 
up to 20,000 jobs. 
 
Toton and Chetwynd Barracks 
Proposals centre on Toton and Chetwynd Barracks and include a mix of housing and 
employment, including the potential to deliver around 4,500 homes and up to 6,500 
knowledge driven jobs. It will provide a highly connected community, with unrivalled 
national, regional and local public transport links. The vision of a station in a park with 
a mixed-use innovation campus connects well with the concept of a ‘Wildway’ 
integrating the three development locations via the River Erewash and canal.  
 
East Midlands Airport 
East Midlands Airport is a major economic driver for the East Midlands economy. 
Some 9,500 people are employed at over 100 businesses across the airport site. To 
the immediate north of the airport lies the 700 acre East Midlands Gateway served by 
a major new rail freight terminal. The gateway will create 7,000 additional jobs on 
completion. The development proposition will include sustainable growth and 
acceleration of the freight handling capacity beyond existing plans. Consideration is 
also being given to the potential for ‘freeport’ status in the area. 

 
2.6 Each key site is significantly in excess of 200 hectares. Together they have the 

potential to drive a level of co-ordinated investment in the enabling infrastructure not 
seen for several generations. It is intended that the whole region stands to benefit 
from this infrastucture; together with the skills, knowledge and capacity offered by a 
development corporation. These qualities are likely to be transferable to the region 
and the programme will continue to actively engage with, and consider, how proposals 
will complement and align with the plans and aspirations of partners across the region 
including the Local Industrial Strategies of the regions LEP’s.  

 
2.7 The infrastructure under consideration will include social, environmental and physical 

infrastructure including transport, digital and utilities. Specific measures will include 
improved roads and a concerted focus on a comprehensive approach to public 
transport provision reflecting the findings and recommendations of the East Midlands 
Gateway Connectivity Study. Delivery will involve close working with Midlands 
Connect. Ultimately, the proposition will demonstrate the investment case for much 
needed supporting infrastructure and how it will optimise and accelerate the potential 
of the area. 

 
2.8 To ensure inclusive growth, the initiative will consider skills and training. It will provide 

an opportunity to consider integrated approaches working with industry, education and 
research institutions. This will reflect the on-going restructuring of the economy with 
continued technological advancement. A hub and spoke approach should help to link 
areas of higher deprivation to the opportunities here.  

 



 

 

 

2.9 Finally, the proposal makes provision to invest in a ‘wildway’ linking the areas 
distinctive green infrastructure that connects the three development locations 
alongside the River Trent; River Erewash; River Soar and the canal network; and 
Attenborough Nature Reserve which all underscore the areas credentials as an 
attractive place to live and do business. 

 
Programme Governance 

 
2.10 The development corporation work is subject of an Oversight Board supported by an 

Executive Group. The Oversight Board is made up of leaders from the region’s upper 
tier local authorities and directly affected districts alongside private sector; business 
community; central government; LEP’s; and university representatives. The Executive 
Group is a smaller group of executive officers. Both are chaired by Sir John Peace, as 
chairman of the Midlands Engine.  

 
2.11 The business case will set out to Government the preferred option and demonstrate 

how it meets the criteria for public-sector intervention. It establishes a case for 
change, a value for money assessment, commercial viability, financial affordability, 
and a route to delivery. The detail of some of the key elements is still being developed. 
The local authority Chief Executives have proposed a statement of intent (Appendix 1) 
to set out the shared aspirations of the local authorities for the development 
corporation proposition.  

  
 
 

Contact officer:- 
Matt Gregory 
Greater Nottingham Planning Manager 
0115 876 3981  
matt.gregory@nottinghamcity.gov.uk 
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APPENDIX 1 

 

 

Statement of intent 
 
 

1. The developments will generate next generation inclusive and sustainable growth – 
high quality jobs, housing and transport, accessible and tailored to meet the needs 
and aspirations of current and future generations.  
 

2. The focus for the developments is on next generation innovation, enterprise, the 
future of industry, not lower value or productive forms of employment.  
 

3. Local people as well as those who come here to live and learn will be equipped with 
the skills to benefit from the job opportunities resulting from the creation of the 
development corporation.  
 

4. Beyond the economic benefits, the developments will enhance and improve the 
environment, reduce emissions and achieve net gains in natural capital.  
 

5. Partners in the region recognise and support the development corporation as a 
regional endeavour with a common purpose and a commitment to maximise this 
opportunity for the East Midlands; the whole being greater than the sum of the 
parts.  
 

6. The developments will enhance the region and add value to the region’s economy, 
adding to existing strengths in the cities and counties across the East Midlands.  
 

7. The development corporation will be funded by a range of sources and use a range of 
financial instruments.  It is not intended that existing business rates are redirected 
from local authorities to the development corporation. (Further analysis of business 
rate uplift and associated models will be explored) 
 

8. There will be appropriate mechanisms for local democratically elected 
representation to oversee the work of the development corporation board and its 
independent chair. The board will be selected through a skills based recruitment 
process.  
 

9. Lessons learned from the work on the initial 3 sites will be used to help drive further 
opportunities in other parts of the region, including additional sites and 
development corporations for the (East) Midlands.  

  



 

 

 

 
Item 9  Future Funding for Joint Planning Advisory Board  
 

 
1.0 SUMMARY 
 
1.1 This report follows the report to JPAB in December, which reported a proposed approach 

to funding the work of JPAB. 
 
 
Recommendations 
 

 
It is recommended that Joint Planning Advisory Board ENDORSE the decision of the 
Executive Steering Group to the approach to funding JPAB for a three year period (financial 
years 2020/21 to 2022/23). 
 

 
 
2.0 Background 
 
2.1 Executive Steering Group agreed that the following approach to funding the work of 

JPAB be adopted.  Again, it was agreed that these annual contributions should be 
made for three years, following which a further review of resources to support the work 
will be required.  JPAB are requested to endorse the decision. 

 

Partner Proposed Contribution    

Ashfield District Council £4,800   

Broxtowe Borough Council £9,600   

Derbyshire County Council £0   

Erewash Borough Council £9,600   

Gedling Borough Council £9,600   

Nottingham City Council £18,000 plus £5,000 in kind 

Nottinghamshire County Council £9,600   

Rushcliffe Borough Council £9,600   

TOTAL £70,800   

 
 
2.2 The proposal is considered to represent good value for money for all partners, for 

example:- 
 

 There has been no increase in contribution since 2017. 

 A very significant increase in workload is anticipated for the next few years as 
JPAB prepares the new Greater Nottingham Strategic Plan. 

 There are considerable savings to be made by working together (£600,000 
estimated for the preparation of the Core Strategies). 

 Significant grant income has been won through joined-up bidding (eg HCA funding 
£855,000, PDF funding £73,000). 



 

 

 

 Servicing 8 meetings of ESG and JPAB a year, and occasional Councillor 
workshops etc are included. 

 Includes servicing a fortnightly meeting Greater Nottingham Planning Partnership 
officer meetings, which will increase in frequency over the Plan preparation period. 

 Includes overseeing and joining up the production of the Strategic Plan, eg 
commissioning and project managing studies. 

 Comprehensively addresses the Duty to Cooperate, a sticking point in many Local 
Plan processes. 

 It represents a modest sum compared to the (say) half a post per authority that 
would be required in its absence. 

 A single point of contact for strategic planning in Greater Nottingham, giving a 
higher profile with MHCLG/Planning Advisory Service etc (recently granted PAS 
consultancy critical friend support throughout the preparation process). 

 
 

Lead Officer: 
Matt Gregory, Greater Nottingham Planning Manager 
matt.gregory@nottinghamcity.gov.uk, 0115 876 3981 

  

mailto:matt.gregory@nottinghamcity.gov.uk


 

 

 

 
 
 

 
 
 

Tuesday 30 June at 2.00 pm 
 

Council Chamber, Council Offices, Beeston 

Tuesday 22 September at 2.00 pm 
 

Council Chamber, Council Offices, Beeston 

Tuesday 15 December at 2.00 pm 
 

Council Chamber, Council Offices, Beeston 

 
 
 
 

 
ITEM 10 Any other business 
 

 
ITEM 11 Future Meetings  

 


